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1 Introduction 
The conditions of consent for the approved Suntop Solar Farm (SSD 8696) prepared by Department of Planning, 

Industry and Environment (DPIE) requires the preparation and implementation of a Traffic Management Plan 

(TMP) to the satisfaction of Transport for New South Wales (formerly RMS) and Dubbo Regional Council prior to 

the commencement of construction. This document takes into consideration the comments provided by TfNSW, 

dated 13th June 2018 and subsequent comments provided by Dubbo Regional Council dated 6th March 2020. 

Due to the nature of works involved, the TMP also includes details of the required Traffic Control Plans (TCPs) to 

ensure that the safety for road users is preserved throughout the various stages of the construction works.  

The following TMP has been prepared allowing for both construction and operation of the Suntop Solar Farm 

project. Details of traffic management associated with decommissioning of the site has not been considered and 

shall be addressed prior to the decommissioning of the site to reflect the future road and traffic conditions at this 

time.  

Suntop Solar Farm is located off Suntop Road approximately 20km south-west of Wellington, NSW as shown in 

Figure 1-1. The north, east and west boundaries of the site are defined by neighbouring agricultural lots with some 

sections of unnamed, unsealed rural roads 

 

Figure 1-1 – Site Location and Road Network 
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Site 
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 Statutory Requirements 

The development consent granted by the Minister for Planning includes a number of conditions in relation to the 

traffic, parking and access. These requirements are addressed throughout this report as outlined in Table 1-1. 

Consent Condition Report Section 

Over-Dimensional and Heavy Vehicle Restrictions 
The Applicant must ensure that the: 
 
(a) development does not generate more than: 

• 45 heavy vehicle movements a day during construction, upgrading 
or decommissioning; 

• 1 over-dimensional vehicle movements a day during construction, 
upgrading or decommissioning; 

• 5 heavy vehicle movements a day during operations; 
on the public road network; and 
 
(b) length of any vehicles (excluding over-dimensional vehicles) 
used for the development does not exceed 19 metres unless the 
Secretary agrees otherwise. 
 
The Applicant must keep accurate records of the number of over-
dimensional and heavy vehicles entering or leaving the site each 
day. 

Section 2.3.2 
Section 3 

Designated Over-Dimensional and Heavy Vehicle Access Route 
All over-dimensional and heavy vehicles associated with the 
development must travel to and from the site via the Mitchell 
Highway, Showground Road, Renshaw McGirr Way and Suntop 
Road, as identified in the figure in Appendix 3. 
 
Note: The Applicant is required to obtain relevant permits under the 
Heavy Vehicle National Law (NSW) for the use of over dimensional 
vehicles on the road network. 
 

Section 4.2 
Appendix D 

Road Upgrades 
Prior to commencement of construction, the Applicant must upgrade 
the intersection of Renshaw McGirr Way and Suntop Road, to the 
satisfaction of the relevant roads authority. 
 

Section 2 
Section 2.1 
 

Site Access 
Prior to the commencement of construction, the Applicant must 
construct two site access points off Suntop Road (shown in 
Appendix 1) with a Rural Property Access type treatment to cater for 
the largest vehicle accessing the site, including sealing the on-site 
access roads a minimum of 30 m from their intersection with Suntop 
Road, in accordance with the Austroads Guide to Road Design (as 
amended by RMS supplements), to the satisfaction of Council. 
 

Section 2 
Section 2.1 
 

Operating Conditions 
The Applicant must ensure: 
(a) the internal roads are constructed as all-weather roads; 
(b) there is sufficient parking on site for all vehicles, and no parking 
occurs on the public road network in 
the vicinity of the site; 

 
 
(a) Section 2, Section 5 
(b) Section 4.4.1, Appendix D 
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(c) the capacity of the existing roadside drainage network is not 
reduced; 
(d) all vehicles are loaded and unloaded on site, and enter and leave 
the site in a forward direction; and 
(e) development-related vehicles leaving the site are in a clean 
condition and do not result in dirt being tracked onto the public road 
network. 
 

(c) N/A 
 
(d) Section 4.4, Appendix D 
 
(e) Section 5, Appendix D 

Traffic Management Plan 
Prior to the commencement of construction, the Applicant must 
prepare a Traffic Management Plan for the development in 
consultation with RMS and Council, and to the satisfaction of the 
Secretary. This plan must include: 
 
(a) details of the transport route/s to be used for all development-
related traffic, including the location of 
access points; 
 
(b) a protocol for undertaking independent dilapidation surveys to 
assess the: 

• existing condition of Suntop Road, Renshaw McGirr Way and 
Showground Road on the transport route/s prior to construction, 
upgrading or decommissioning activities; and 

• condition of Suntop Road, Renshaw McGirr Way and Showground 
Road on the transport route/s following construction, upgrading or 
decommissioning activities; 
 

(c) a protocol for the repair of any local roads identified in the 
dilapidation surveys to have been damaged during construction, 
upgrading or decommissioning works; 
 
(d) details of the road upgrade works required by condition 5 of 
Schedule 3; 
 
(e) details of the measures that would be implemented to minimise 
traffic safety issues and disruption to local users of the transport 
route/s during construction, upgrading or decommissioning works, 
including: 
• consideration of potential interaction with other State significant 

development projects in the Dubbo Regional LGA, in consultation 
with the Applicants of the projects; 

• temporary traffic controls, including detours and signage; 
• notifying the local community about project-related traffic impacts; 
• procedures for receiving and addressing complaints from the 

community about development related traffic; 
• minimising potential for conflict with school buses and other 

motorists as far as practicable; 
• scheduling of haulage vehicle movements to minimise convoy 

length or platoons; 
• responding to local climate conditions that may affect road safety 

such as fog, dust and wet weather; 
• responding to any emergency repair or maintenance 

requirements; and 

 
 
 
 
 
 
(a) Section 2, Section 4.2.1 
     Appendix A, Appendix D 
 
 
(b) Section 2, Section 2.2.1 
 
 
 
 
 
 
 
(c) Section 2 
 
 
 
 
(d) Section 2, Section 2.2.1 
 
 
(e) 
 
 
 
Section 4.4.6, Section 4.4.7 
 
 
Section 4.3, Section 10 
Section 4.4.2, Section 4.4.5 
Section 7 
 
Section 4.4.2 
 
Section 4.4, Appendix D 
 
Section 5, Appendix D 
 
Section 6, Appendix D 
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• a traffic management system for managing over-dimensional 
vehicles; and 

 
(f) a driver’s code of conduct that addresses: 
• travelling speeds; 
• driver fatigue; 
• procedures to ensure that drivers adhere to the designated 

transport route/s; and 
• procedures to ensure that drivers implement safe driving practices. 
 
Following the Secretary’s approval, the Applicant must implement 
the Traffic Management Plan. 

Section 4.2 
 
 
(f) Appendix D 
 

Construction, Upgrading and Decommissioning Hours 
Unless the Secretary agrees otherwise, the Applicant may only 
undertake construction, upgrading or decommissioning activities on 
site between: 
(a) 7 am to 6 pm Monday to Friday; 
(b) 8 am to 1 pm Saturdays; and 
(c) at no time on Sundays and NSW public holidays. 
 
The following construction, upgrading or decommissioning activities 
may be undertaken outside these hours without the approval of the 
Secretary: 
• the delivery of materials as requested by the NSW Police Force 

or other authorities for safety reasons; or 
• emergency work to avoid the loss of life, property and/or material 

harm to the environment. 

Section 2.2, Appendix D 
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The following Traffic Management Plan (TMP) must be read in conjunction with the overarching Environmental 

Management Strategy (EMS). Figure 1-2 outlined the strategic framework and hierarchy of documentation within 

the EMS for the Suntop Solar Farm project.  

 

Figure 1-2 – Hierarchy of the Environmental Management Strategy 
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 Existing Road Network and Local Characteristics 

Suntop Road is a local road (managed by Dubbo Regional Council) which runs along the northern border of the 

site. Suntop Road connects with Renshaw McGirr Way to the east of the site via a simple give way controlled 

intersection with Renshaw McGirr Way being the priority road.  Suntop Road is sealed (refer Photo 1 below) and 

provides a width of approximately 6 metres allowing for two-way traffic movements as required.  It operates under 

the speed limit of 100 km/h. 

 

Photo 1 – View along Suntop in the vicinity of the proposed site access 

 

Renshaw McGirr Way to the east of the site is a sealed two-way road with an overall width in the order of 7 

metres (refer Photo 2 and 3 below). It forms part of the regional road network (MR233) and intersects with Suntop 

Road via a simple give way controlled intersection with Renshaw McGirr Way being the priority road.  In this 

location Renshaw McGirr Way provides a straight alignment to the east of the intersection while to the west is a 

vertical and horizontal curve that partially impacts upon the visibility available for drivers turning in and out of 

Suntop Road.  Renshaw McGirr Way runs generally in a north south direction and connects with Showground 

Road and Bushrangers Creek Road to the north via a sign controlled T-intersection.  Showground Road / 

Bushrangers Creek Road is the priority road and provides access to Wellington and the Mitchell Highway. 
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Photo 2 – Typical cross section on Renshaw McGirr Way 

 

Photo 3 - Typical cross section on Renshaw McGirr Way at intersection with Showground Road 
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Showground Road provides direct access to Wellington and the Mitchell Highway.  Showground Road provides 

a sealed pavement with a width of approximately 7 metres (refer Photo 4 below) allowing for two-way traffic 

movements. A bridge crossing connects Showground Road over the Bell River at the western edge of Wellington.  

There are no weight restrictions on this bridge and the width of this bridge permits two opposing heavy vehicles 

to pass. 

 

Photo 4 – View along Showground Road showing typical cross section. 

These roads all operate under the posted speed limit of 100 km/h, except for the urban speed limit of 60 km/h 

which is effective from the Wellington Horse Race track on Renshaw McGirr Way through to Wellington. 

As part of the project, it is proposed that all heavy vehicles will travel via the roads identified above. 

There are a number of rural residential lots and farms located along this route between the subject site and 

Wellington.  During the site work, a number of heavy vehicles were observed on this road including semi-trailers 

associated with farm activities. 

Showground Road connects with the Mitchell Highway at Wellington via a four-leg roundabout. Mitchell Highway 

forms part of the regional and state road network that is a key freight route in NSW and forms part of the road 

network designated by Transport for New South Wales (previously Roads and Maritime) to carry oversize, over 

mass vehicles.  It typically provides a single lane of travel in both directions and operates under the posted speed 

limit of 110 km/h outside of the urban areas where the alignment permits.  As part of the regional road network, 

the Mitchell Highway carries a mixture of local and regional traffic with a significant number of trucks including B-

double combinations.  

Mitchell Highway runs through the centre of Wellington with no bypass for heavy vehicles. 

Staff and local supplies may be sourced from Dubbo and access to Dubbo is provided via the Mitchell Highway. 
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 Traffic Volumes and Road Operation 

Traffic volumes in the immediate vicinity of the subject site are very low, reflective of the rural environment.  Suntop 

Road provides access to a number of rural land holdings and does not provide a direct access for through traffic 

movements nor does it provide access to a town or village.  As such the traffic flows on this road are considered 

to be less than 100 vehicles per day two-way.  Renshaw McGirr Way similarly carries low traffic flows but does 

provide local access to Yeoval.  Whilst it would carry higher traffic flows than Suntop Road it is still considered 

that it would carry less than 500 vehicles per day two-way. 

As part of the regional road network, it can be seen that the Mitchell Highway carries higher traffic flows, associated 

with both local and regional demands. Average Annual Daily Traffic (AADT) data published online by TfNSW 

indicates that in 2017, the two-way traffic volumes on Mitchell Highway, south of Wellington were 2,428 vehicles 

per day with 23% heavy vehicles (Station I.D. 6170). The traffic data shows that the split in traffic flows north and 

south in this location are even, as to be expected. 

Observations on site during a typical morning peak period (22nd November 2017) shows that the current road 

network in the vicinity of the subject site and around Wellington operates very well with minimal delays and 

congestion.  The route proposed to be used for the project carries low traffic flows and operates with no delays 

except for those associated with drivers slowing down to observe traffic flows on the approaches to the various 

intersections and negotiating these intersections.  The only delays noted were along the Mitchell Highway through 

the centre of Wellington, mainly associated with semi-trailers and B-doubles manoeuvring through the two 

roundabouts on the Mitchell Highway through town. 
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2 Construction Works 
 

External Works 

Prior to the commencement of construction of the Suntop Solar Farm development, the following external road 

works shall be completed as required by the conditions of consent: 

• Upgrade the intersection of Renshaw McGirr Way and Suntop Road to provide a Basic Right (BAR) and 

Basic Left (BAL) treatment in accordance with the Austroads Guide to Road Design and to the satisfaction 

of TfNSW. A design speed of 100 km/hr shall be adopted.  

• Installation of ‘Turning Traffic (W5-25) signs and associated distance plates on Renshaw McGirr Way, 

250 metres either side of its intersection with Suntop Road. Signs shall be Size B and shall be removed 

at the completion of construction. 

• Trimming of vegetation to improve sight distances at the intersection of Renshaw McGirr Way and Suntop 

Road as required.  

• Upgrade of existing line marking at the intersection of Renshaw McGirr Way and Suntop Road to extend 

at least 30 metres either side of the intersection reconstruction.  

• Construction of two site access points off Suntop Road with a Rural Property Access type treatment to 

cater for the largest vehicle accessing the site, including sealing of the access roads for at least a distance 

of 30 metres from the intersection with Suntop Road. Upgrades shall be completed in accordance with 

the Austroads Guide to Road Design and to the satisfaction of Dubbo Regional Council.  

Detailed design plans for these proposed road upgrades and access points have been prepared by Robert Bird 

Group for submission to the relevant road authorities. Works are expected to commence immediately following 

approval of the detailed design and will require approximately 8 weeks to complete. 

In addition to the above, a dilapidation survey has been completed prior to the commencement of construction to 

assess the existing condition of Suntop Road, Renshaw McGirr Way and Showground Road along the proposed 

haulage route. A subsequent dilapidation survey shall be completed at the completion of construction and works 

undertaken to rectify any damage or degradation caused during the construction phase. These dilapidation 

surveys shall be undertaken by external contractors and details of these surveys provided to the road authorities 

for review. The proponent shall then liaise with TfNSW and Dubbo Regional Council to agree on the level of 

rectification work required to repair any damage to these roads including resurfacing, pot hole filling etc.    

One (1) week after works completion, BYCA will conduct a post-upgrade dilapidation report to determine the 

locations, if any, that require repair. If any significant damaged is observed, BYCA will liaise with the relevant road 

authorities (Dubbo Regional Council, RMS, Wellington town) in order to proceed with the repair works in a timely 

manner (no later than 2 weeks after consultation with Roads authority). 

During the course of the project, BYCA will undertake a monthly visual inspection of the roads to ensure that no 

significant damages, creating a potential hazard, have been created on the access roads. In the case of a 

significant damage is observed, BYCA will immediately contact relevant road authorities to take remedial action. 

The timeframe of the remedial action will depend on the severity of the created hazard: 

- Immediate danger created  immediate remedial action (e.g. road closure) 

In any other case, where no danger is observed, the remedial measure will not be taken more than 2 weeks after 

observation. 

Solar Farm Construction  

The construction and commissioning phase is expected to last approximately 14 months with expected 

commencement by March 2020. The main construction activities would include: 
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• Site establishment and preparation for construction:  

o Installation of security measures including fencing. 

o Establishment of site compound and material layout areas. This shall include the provision of 

suitable on-site parking for vehicles and workers. 

o Ground preparation. 

• Installation of environmental controls: 

o A detailed Construction Environmental Management Plan (CEMP) would outline the 

environmental controls required. 

• Minor vegetation clearing (grasses, shrubs and isolated trees): 

o Targeted clearance of low laying vegetation around trenching areas to steel post installation to 

minimise disturbance to existing ground cover. 

o Establishment of tree and vegetation protection measures as required. 

o Clearance of larger vegetation such as bushes and isolated trees. 

o Establishment of additional sedimentation and erosion controls as required. 

• Preliminary civil works including: 

o Drainage works 

o Setting up foundations for the substation 

o Earthing works (see below) 

• Installation of steel post and rail foundation system for the solar panels. 

• Installation of PV panels and DC wiring beneath the panels.  

• Installation of underground cabling (trenching) and installation of inverter stations. 

• Construction of 132kV substation.  

o Site establishment and clearing (if required) 

o Bulk earthworks via a range of plant that may include scrapers, bulldozers, excavators, rollers, 

trucks and loaders 

o Detailed civil works including drainage, earthing, foundations etc. generally using excavators, 

piling rigs, trucks and cranes 

o Erection of steelwork, equipment, demountable buildings and transformer generally using 

trucks, EWP’s and cranes 

o Electrical connections generally EWP’s and other minor plant 

o Testing and commissioning generally EWP’s and other minor plant 

• Connection of substation to existing 132 kV transmission line 

• Testing of electrical infrastructure 

• Removal of temporary construction facilities and rehabilitation of disturbed areas. 

The project does not require any concrete footings to be provided for the solar panels construction. The substation 

will require a hardstand base with material imported for this. 

A site office and compound will be established on site for the duration of the works. Internal roads shall be 

constructed as all-weather roads. There may also be temporary access tracks provided to allow for access across 

the site as required. 

All staff vehicles will be able to park within the site adjacent to the site office creating no external parking demands. 

The car park area will allow for the layover of buses within the site associated with the transportation of staff to 

surrounding suburbs such as Wellington and Dubbo as well as providing capacity for a small number of private 

vehicles associated with specialist trades and site visitors.  
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Figure 2-1 – Site layout for compound and parking 

This area will have solar panels installed towards the end of the construction phase requiring vehicles to be parked 

away from this area. The size of the overall site footprint however will allow for all construction staff vehicles to 

park on site.  

To suppress dust mitigation during construction, when necessary, water truck will spray water during the 

earthworks operations as a dust mitigation measure. 

Internal roads are expected to complete within 2 months from the start of construction. 

 Timing 

External works shall commence following approval of the detailed design. All external works shall be completed 

prior to the commencement of the construction associated with Suntop Solar Farm (excluding early works within 

the site) 

Following the completion of the required road upgrades and dilapidation surveys, construction of the Solar Farm 

shall require approximately 14 months to complete. 

Prior commencement of Works, design will be approved by the Roads Authority. This approval has already been 

obtained.  

Once Works are completed, Roads authority inspection will be conducted and approval will be obtained. 
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 Working Hours 

Unless the Secretary agrees otherwise construction hours are in accordance with the Interim Construction Noise 

Guidelines (DECC 2009) (ICNG) with standard construction hours being 

• 7:00am and 6:00pm Monday to Friday 

• 8.00 AM to 1.00 PM on a Saturday 

• No construction work is to be carried out on a Sunday or NSW public holiday. 

No construction work, upgrading or decommissioning activities will be undertaken outside of these hours with the 

exception of: 

• The delivery of material as requested by the NSW Police Force to other authorities for safety reasons; or 

• Emergency work to avoid the loss of life, property and / or material harm to the environment. 

 Construction staff numbers 

Peak demand levels for the construction work will vary with an expected peak of 400 workers for a 6 month 

duration throughout the construction phase, with lower staffing requirements outside of the peak period. The staff 

will be sourced locally where appropriate with any specialist and project management staff from outside of the 

local area to be housed in Dubbo and Wellington.  

Details of staff accommodation and employment shall be addressed within an Accommodation and Employment 

Strategy to be provided to Dubbo Regional Council.  

 Construction Traffic 

2.4.1 Light Vehicles 
Bus services shall be provided for the transportation of staff to the local centres such as Dubbo and Wellington. 

These buses shall be large 45 seat coaches which shall arrive at the site at the beginning of the work day and 

depart at the end of each shift. The route for these bus services shall provide for the collection of workers at local 

hotels / motels or other key locations to be determine once workers have been housed.   

To discourage the need for private vehicle travel, all tools and equipment required for the construction works shall 

be provided on site for workers. As such the demand for private vehicle use is expected to be very low with no 

staff to be permitted to drive to the site without prior approval.  

There may however be a need for specialist trades to use their own vehicle when travelling to the site associated 

with the transportation of specialists equipment which may not otherwise be available on site. The demands for 

such trips however would be relatively low and may vary throughout the construction phase.  

There may also be low demands for visitors such as professional engineers to travel to the site for inspections etc. 

throughout the construction phase although these demands would also be low.  

All light vehicles will be able to park on site within the office compound area as required. 

2.4.2 Buses 
Allowing for up to 400 staff during the peak construction period with the majority of workers being required to travel 

to the site by coach, the transportation of staff could see demands for up to 9 buses accessing and departing the 

site each day (based on a capacity of 45 seats).  

2.4.3 Heavy Vehicles 
The demands for heavy vehicles accessing the site will vary throughout the construction phase. At the beginning 

of the project there will be a requirement for some earthwork moving equipment to construct the access road and 

some minor earthworks across the site as required. This may require a scraper or bull dozer which will be 
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transported to site on a low loader. This machinery will remain on site for the duration of the earthworks portion of 

the project construction work. 

While extensive earthworks are not proposed, some land forming (including localised cut and fill areas) may be 

undertaken to achieve more consistent gradients beneath the PV modules. Additionally, earthworks are required 

for trenching works.  

In total, approximately: 

• 15,000 m3 of gravel would be required to cap the access road  

• 13,612 m3 of sand (subject to detailed design) would be required for the bedding of cables that are to be 

buried throughout the site 

Should any excavated material not be suitable for reuse or additional fill material is required, the maximum amount 

of fill is estimated to be 12,000 m3. 

Once the earthworks have been completed, the balance of the construction work will commence requiring 

machinery including: 

• Pile driver (12) 

• Piling rig 

• All terrain fork-lift (20) 

• All terrain utility vehicles (10) 

• Backhoe (10) 

• Flatbed trucks (10) 

• Mobile crane (1) 

Other equipment if required may include an elevated work platform, scraper, roller and winches.  All of the plant 

will be located on site and will therefore only be required to access the site once for the construction works. 

The solar panels are expected to be all delivered from the Port of Newcastle or Port Botany in Sydney. Other 

specialist equipment is generally sourced from Newcastle or Greater Sydney as required whilst consumables such 

as concrete and general material supplies will be locally supplied from the Dubbo or Wellington area. 

The conditions of consent for the project provide the following restrictions on heavy vehicle movements throughout 

the construction phase: 

• 45 heavy vehicles per day (45 inbound movements and 45 outbound movements)  

• 1 over-dimensional vehicle per day (inbound /outbound movement) 

• Length of any heavy vehicles (excluding over-dimensional vehicles) does not exceed 19 metres (i.e. semi-

trailers only). 

The application shall keep accurate records of the number of heavy and over-dimensional vehicles entering and 

leaving each day. 

A log register will be maintained at the entry point at site which will record accurate heavy vehicle movement 

entering site. 

Additionally, a dedicated logistics manager will also monitor the material deliveries coming from port and through 

coordination with other subcontractor’s working at site, heavy vehicle movement will be restricted to 45 per day 

during construction.   
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3 Site Operations 
Once constructed the site will operate for approximately 30 years at which point the site will either be 

decommissioned, or panels replaced to extend the length of operations. Once operational the site is expected to 

provide employment for 6-10 staff with traffic demands associated with the ongoing operations to be significantly 

lower than those during construction.   

The conditions of consent for the project provide the following restrictions on heavy vehicle movements associated 

with the operation of the site: 

• 5 heavy vehicles per day (5 inbound movements and 5 outbound movements)  

• Length of any heavy vehicles (excluding over-dimensional vehicles) shall not exceed 19 metres (i.e. semi-

trailers only). 

The application must keep accurate records of the number of heavy and over-dimensional entering and leaving 

each day. 
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4 Traffic Management 

 Traffic Management Objectives 

The objectives of the traffic management plan are to:  

• Minimise disruptions and ensure the safety of traffic on the external road network. 

• Provide suitable access to the site for construction workers, heavy and over-dimensional vehicles.  

• Ensure the safety and protection of workers working within the public domain.   

 Vehicle Movement Plan 

The proposed traffic management measures allow for all access off Suntop Road only with separate access 

proposed near the eastern and western site boundaries. These accesses shall be for the construction traffic 

movements as well as the future on-site operational demands.  

All heavy and over-dimensional vehicles associated with the development shall travel to and from the site via 

Mitchell Highway, Showground Road, Renshaw-McGirr Way and Suntop Road, as identified in Figure 4-1. No 

heavy or over-dimensional vehicles shall be permitted use alternate routes when travelling to/from the site as 

documented within the ‘Drivers Code of Conduct’.  

 

Figure 4-1 – Heavy and Over-Dimensional Vehicle Route 

Site Access Points 
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Figure 4-2 – Site plan including site access points 

The delivery of the solar panels and other specialist equipment from Newcastle or Sydney shall use the following 

route to access Wellington via Mitchell Highway:  

• Newcastle or Sydney metropolitan regional road network; 

• M1 Motorway to Hunter Expressway (Sydney source); 

• Hunter Expressway / New England Highway 

• New England Highway to turn off for the Golden Highway; 

• Golden Highway to Dubbo; 

• Mitchell Highway from Dubbo to Wellington. 

These roads all form part of the road freight routes within the State road network and all currently carry heavy 

vehicle movements including B-double access for the full length of the routes. 

The application is required to obtain relevant permits under Heavy Vehicle National Law (NSW) for the use of 

over-dimensional vehicles on the road network.  

Reference to the approved route to & from the site will be a part of the scope of services that our logistics provider 

will need to follow. 

Our future appointed logistics provider will be managing the compliance of their subcontractors with the NVNL 

regulation and provide the approved route and CoR actions on our behalf. 

 Traffic Diversions 

No traffic diversions are required in conjunction with the general construction or operation of the Solar Farm. 

External works associated with construction of the accesses to Suntop Road and upgrades to the intersection of 

Suntop Road / Renshaw-McGirr Way shall be undertaken within the shoulders with no diversions or road closures 
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required however lanes closures are anticipated during the intersections works which shall require traffic to be 

restricted to a single lane of travel at a time. 

Details of the necessary traffic management to ensure the safety of construction workers during these works are 

provided below.   

4.3.1 Proposed Speed Zone 
Reduced speed zones shall be implemented during construction of the upgrades to the intersection of Suntop 

Road and Renshaw McGirr Way in accordance with the Traffic Control at Work Sites Manual. Similarly during the 

tie in of the proposed accesses from the site onto Suntop Road. 

No other speed reductions are required for the construction or ongoing operation of the site.   

 Traffic Impacts 

The potential impacts of construction and operational traffic on the surrounding road network have been assessed 

as part of the development application and subsequent approval for the project.  This has also included the 

cumulative impacts of other State Significant Projects within the Dubbo Local Government Area. 

As there are no road closures or diversions required during the various stages of the project, the only delays for 

motorists associated with the road works are those created by the traffic controllers and/or portable traffic signals. 

These delays shall be minimal, typically less than 2 minutes. Speed reductions through the work zones shall have 

a minimal impact on travel times. 

There will be no public vehicle access within the work site during the construction works, with a fence provided at 

the commencement of the project along the entire site boundary. This fence will remain once the project is 

completed for security purposes with a locked gate to be provided at the site accesses off Suntop Road. 

All vehicles are to be loaded and unloaded within the site only and are to enter and exit the site in a forward 

direction.  

The loading of panels etc at the port shall create gaps in truck movements. Deliveries shall be scheduled to avoid 

convoys of heavy vehicles travelling together when accessing or departing the site. Two trucks travelling together 

shall leave a suitable gap (at least 50 metres) to enable other drivers to overtake as required. This shall be included 

in the Drivers Code of Conduct. 

4.4.1 Construction Parking Demands 
A compound is to be provided within the site which shall accommodate the site office together with an all-weather 

area for the parking of staff vehicles and shuttle buses as required. Management policies shall be implemented to 

encourage carpooling and discourage construction workers living in Dubbo or Wellington to drive to the site (unless 

required for the transportation of specialist tools and equipment).  

No vehicles associated with the project shall be permitted to park on Suntop Road. 

4.4.2 Public Transport and School Buses 
There is a school bus that runs along Suntop Road along the site boundary, with one bus in the morning at around 

7.55 AM and one bus in the afternoon at around 3.45 PM. The majority of the nominated heavy vehicle route on 

local roads does not form part of the school bus route with the only interactions being along Suntop Road and on 

Showground Road in Wellington.  

Deliveries will occur throughout the day with only a small number of deliveries occurring in the morning when local 

school buses are operating. Wherever practical, deliveries shall be scheduled to arrive after 8am to reduce the 

potential interactions with local school buses. Any over-dimensional vehicles shall be scheduled during the day or 

at night (with approval) when there are no buses operating.  
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Staff will be on site prior to the morning bus run and will depart site after the afternoon bus run. As such it is 

considered that there is very limited interaction between local school buses and coaches associated with the 

transportation of staff to/from the site.   

On the regional and state road network all school zones will be delineated in accordance with RMS Guidelines 

with reduced speed limits in accordance with normal NSW road rules.  

All drivers associated with the project construction work will adhere to the road rules as applicable and will be 

advised of the school bus operation on Suntop Road. 

There will be no impact upon public transport services with no diversions required. There are no bus stops 

impacted upon by the proposal. Wellington is not serviced by a train and is reliant upon a coach link with infrequent 

operation. 

Consultation has been undertaken in conjunction with Ogden Coaches to document the upcoming works. 

Evidence of this consultation is provided within Appendix E. Ongoing consultation shall be completed throughout 

the project construction phase to document any changes to the surrounding roads or potential impacts to school 

bus services.   

4.4.3 Pedestrians and Cyclists 
Given the rural location, demands for pedestrians and cyclists are very low. No pedestrian or cyclist diversions 

are required for the external works on Suntop Road and Renshaw McGirr Way.  

4.4.4 Emergency Services 
There will be minimal impact for emergency vehicles and heavy vehicles with no diversions required. 

4.4.5 Local Residents 
There are no residential dwellings in the immediate locality of the site access that will be impacted upon by the 

project and construction work. There are a number of residences along the heavy and light vehicle access routes 

within the vicinity of the site and these residents will be notified in writing of the construction works as necessary 

including any works which may impact on the local road network (i.e. installation of traffic control).  

BYCA will hold a community engagement session with the local community, where local community will be 

engaged and their comments will be heard and addressed to the reasonable extent.  

A complaint register will be maintained at the site entry point where complaints will be registered. Once BYCA 

receives any complaint, it will evaluate and consult with the complainant on how to mutually resolve it. A time 

frame (no more than 3 weeks) will be targeted to resolve the issue. 

All construction traffic will use the dedicated route as per CoC, which will minimize the traffic impact on local 

community, especially Schools. Additionally, construction will start @ 07:00AM, whereas school timings start from 

09:00am. 

Dust mitigation during construction: When necessary, water truck will spray water during the earthworks operations 

as a dust mitigation measure. 

4.4.6 Other Developments  
There will be minimal impact upon any other development within the locality of the site. The impact on other major 

projects has been considered in conjunction with the traffic impact assessment with cumulative traffic only 

impacting the State roads (e.g. Mitchell Highway) which have adequate capacity to accommodate additional flows. 

4.4.7 Adjoining Council Areas 
There will be minimal impact upon adjoining Council areas. Traffic routes in and out of the locality will be along 

the arterial road network which will experience minimal impacts due to the works. 
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5 Environmental Conditions 
Noise has been considered in the approved working times. 

Construction vehicle movement on internal roads could lead to dust generation, internal roads however will be all 

weather reducing this risk. Where required a water truck will be used for dust suppression to minimise the 

production of dust, with the amount of water spreading adjusted accordingly to reflect the conditions. Where 

necessary any significant deposits of dirt and other construction materials will be promptly removed from public 

roadways. 

Vehicles departing the site are to be in a clean condition to ensure dirt is not tracked into the public road network. 

A suitable wash bay shall be provided adjacent to the access points for the cleaning of vehicles as required. The 

first 30 metres of the site access shall be sealed to prevent the tracking of dirt onto Suntop Road.  

The rural location of the site presents a number of environmental risks such as fog or wildlife along the haulage 

route. Drivers accessing the site are to drive to suit the road conditions including slowing down in fog or adverse 

weather conditions. Incidents involving wildlife are to be reported to the site and relevant authorities as appropriate.  

6 Incident Procedures 
In the case of an incident on site, emergency services will be notified and given priority access to the site as 

required.  

Incidents shall be reported in accordance with OHS and SafeWork requirements. 

7 Complaints 
Any complaints received from the community in relation to the construction and operational traffic for Suntop Solar 

Farm shall be directed to the nominated Health Safety Environment and Community Manager for the project.  

Dennis Hinton 

HSE Coordinator, Bouygues Construction 

0412 829 026 

8 Review Process 
The Construction Traffic Management Plan and relevant Traffic Control Guidance Plans (TCGPs) will be monitored 

regularly to ensure their effectiveness and applicability and updated accordingly.  

9 Compliance Documentation 
Refer to Legislative and Jurisdiction compliance requirements, company policies and procedures as appropriate.



 

 23 

10 Traffic Control Guidance Plan  

 General 

These TCGPs have been prepared to meet the requirements of the RMS Traffic Control at Work Sites 

Manual 2018. The plans cover the access requirements to the site during the construction of the solar farm as 

well as traffic control to ensure the safety of construction workers and road users during external road upgrades 

at the intersection with Renshaw McGirr Way and Suntop Road and the access points on Suntop Road.  

At all times the Roads and Maritime Service’s Traffic Control at Work Sites guidelines must be adhered to. Please 

refer to the RMS guidelines for traffic control matters not listed in this report. 

 Existing Traffic Conditions 

• Posted speed limit of 100 km/hr on Suntop Road 

• Posted speed limit of 80 km/hr on Renshaw McGirr Way (between Showground Road and Suntop Road) 

and 100 km/hr to the south of Suntop Road.  

• Daily traffic volumes expected to be less than 500 vpd on each of these roads. 

 Cyclists and Pedestrians 

Given the rural location, demands for pedestrians and cyclists are very low. 

 General Traffic Control Considerations 

The factors that have been considered in preparing the TCGPs are: 

• Duration of the works and minimising potential disruptions to local traffic.  

• Provision of safe access for heavy and over-dimensional vehicles off Suntop Road.  

• Protection of construction workers associated with external road upgrades and intersection 

improvements.  

• Existing traffic volumes and road conditions.  

Due to the limited pavement width of Suntop Road and Renshaw McGirr Way, it is not possible for the construction 

works and associated delineation of the works area to be contained within the road shoulder whilst also 

maintaining a single lane of travel in each direction.  As such, the road shoulder and travel lane adjacent to the 

works areas shall be closed off during construction. 

This shall require the use of portable traffic signals and/or traffic controllers with an associated speed reduction 

to 60 km/hr. There will be sufficient clearance between the road centreline and the edge of the works areas without 

the need for safety barriers to be installed. This applies to all proposed road works.  

 Traffic Control – Signage and Line Marking  

Construction 

The TCGP for the Construction provides Work Site definition.  Temporary signage is required as part of the works 

due to the nature of the passing traffic, access for construction traffic to the compound and the location and nature 

of the works.  

The conditions of consent for the project require the installation of ‘truck turning’ signs on Suntop Road 250 metres 

either side of the site access. These signs shall be permanently mounted prior to the commencement of 

construction works on site and shall be removed at the conclusion of construction activities. The location of these 

signs is shown on the Civil Engineering Drawing set prepared by Robert Bird Group (Appendix A). 
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External Roadworks 

For the external road works, separate traffic control plans have been prepared for the various stages of work and 

are provided in Appendix B. The need to cover certain signs outside of work hours has been identified on the 

various plans as required. 

These plans shall be reviewed in conjunction with the detailed design and construction methodology which is still 

to be confirmed. Night time controls on Renshaw-McGirr Way shall be dependent upon this but may include the 

availability of travel lanes outside construction times with suitable delineation of the works and if necessary, further 

speed reduction and signage to allow for times when road surface is uneven. 

Given the low traffic flows on Suntop Road, and depending upon the availability of adequate forward visibility 

approaching the works zone, the provision of a single traffic controller may be suitable with no traffic control 

required at night (Section 8.1.3 of Traffic Control at Work Sites Manual). However should the road environment 

be considered high risk (i.e. vehicles failing to slow, constrained sight lines), portable traffic signals should be 

adopted to eliminate potential risks associated with the use of manual traffic controllers. Options are provided for 

the use both manual traffic control and portable traffic signals to manage traffic through around these work zones.   

A copy of this TCGP must always be on site during the road and public domain construction work. 

 Consent Compliance 

a) BASELINE DATA: 

The original traffic impact assessment prepared by Seca Solution demonstrated that the construction and 

operation will not have an unacceptable impact on the surrounding roads and intersections. 

Traffic control shall be required to support the short period of roadworks prior to commencement of construction 

of the Solar Farm. 

b) MANAGEMENT PLAN DETAILS: 

i) Statutory Requirements: Prepare in accordance with RMS and Council, identify measures that are to be 

implemented to ensure road safety, detail heavy vehicle routes, identify driver code of conduct, minimise 

road impacts and environmental risks, notification of any upcoming major works to the local community. 

ii) Limits & Performance Measures: Traffic control is required to manage traffic throughout roadworks. Refer 

to the above report for further details and below for indicators. 

iii) Specific Performance Indicators:  

- Monitor TCGP to ensure its suitability for the protection of workers and management of all traffic. 

- On site safety inspections completed and documented in accordance with Traffic Control at 

Worksites Manual for temporary traffic control associated with the external road works.  

c) DESCRIPTION OF MEASURES USED TO COMPLY WITH STATUTORY REQUIREMENTS: 

- Licenced traffic consultant and traffic controllers engaged to complete the works 

- Traffic control signage and plan to be maintained throughout the works 

- Maintain through access on affected roads 

d) PROGRAM FOR MONITORING & REPORTING: 

To be detailed by the contractor engaged to complete the external works.  

e) CONTINGENCY PLAN: 

If the traffic control plan does not maintain the safety of road users and construction workers, the TCGP is to be 

modified by a suitably qualified and accredited person and changes recorded within the register. 
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f) PROGRAM TO IMPROVE PERFORMANCE 

The traffic management plan will be regularly reviewed to ensure its suitability for the works being completed.   

g) PROTOCOL FOR MANAGING & REPORTING INCIDENTS & COMPLAINTS 

To be detailed by the contractor engaged to complete the external works.  

i) All incidents and / or non-compliances that may arise will be documented and notified to appropriate 

personnel immediately on the same business day.  

ii) Complaints shall be forwarded to the nominated manager and appropriate actions taken to address any 

concerns raised.  

h) PROTOCOL FOR PERIODIC REVIEW 

Periodic review of the plan is captured above.  

 Daily Checklist 

In accordance with the Roads and Maritime Services of New South Wales ‘Traffic Control at Worksites’ guidelines, 

the site foreman / manager should complete a daily traffic control checklist and this checklist should be filed for 

future reference.   

Details on this checklist can be found at https://www.rms.nsw.gov.au/business-industry/partners-

suppliers/documents/technical-manuals/traffic-control-at-worksites-manual.pdf. 

 Contractors Contact Details 

Project Manager: Fabrice Geoffroy    

Telephone: 0402 333 429   

E-mail: f.geoffroy@bouygues-construction.com    

 TCP Approval  

This TCP will be submitted to the road authority for review and approval.   

Details for lodging this TCP and the TMP are: 

Dubbo Regional Council: 

PO Box 81, Dubbo NSW 2820 

Roads and Maritime Services: 

PO Box 334, Parked NSW 2870 

This Traffic Control Plan has been prepared and reviewed by suitable qualified professionals in accordance with 

the RMS Traffic Control at Work Sites Manual 2018 edition. 

  

  

Shaun Lear 

Traffic Engineer 
(WZTMP Card No. 0051973368, Exp 15 March 2022) 

https://www.rms.nsw.gov.au/business-industry/partners-suppliers/documents/technical-manuals/traffic-control-at-worksites-manual.pdf
https://www.rms.nsw.gov.au/business-industry/partners-suppliers/documents/technical-manuals/traffic-control-at-worksites-manual.pdf
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 Site Plan 
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 Civil Engineering Set - Road Works 
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 Traffic Control Plans 
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 Driver Code of Conduct 

This Drivers Code of Conduct has been established to minimise the impact of our construction on the environment 

and the local community whilst providing our customers with a high quality, reliable and safe service. 

All persons traveling to and from the Suntop Solar Farm must adhere to the rules detailed in this document. This 

applies to all on-site personnel and delivery drivers and includes both light and heavy vehicles. 

This Code of Conduct is for the construction of the Solar Farm. 

Please ensure all persons attending the construction site read, understand and sign this document and return it 

to the nominated site representative.  

 

General All vehicles / drivers accessing the site must: 
i) Be registered and hold a valid driver’s licence for the class of 

vehicle being operated. 
ii) Operate the vehicle in a safe and appropriate manner whilst 

travelling to / from the site or when operating within the site.  This 
includes obeying all New South Wales state road rules.  

iii) Comply with the directions of authorised personnel when 
operating within the site and obey any relevant signage installed 
along the internal roads.  

iv) Not use a mobile phone while operating any vehicle.  
v) Must always wear a seatbelt when operating any vehicle.   

 

Times 
 
 
 

Construction 
Construction is to be in completed in accordance with the Interim Construction 
Noise Guideline (DECC 2009) which defined standard construction work hours 
as: 

• Monday to Friday: 7am to 6pm 

• Saturday: 8am to 1pm 

• Sunday and Public holidays: No work 
 
The following construction, upgrading and decommissioning activities may be 
undertaken outside these hours without the approval of the secretary: 

• The delivery of materials as requested by the NSW Police Force or 
other authorities for safety reasons; or 

• Emergency work to avoid loss of life, property and / or material harm 
to the environment. 

 
Vehicle movements shall be undertaken during standard construction hours (or 
just before to allow workers to get to site). Oversize vehicles may require 
access to the site after hours however this would be subject to the requirements 
of Roads and Maritime, Dubbo Regional Council or NSW Police.  
 
Vehicles are not to arrive at the site prior to commencement of working hours. 
No parking of vehicles permitted on Suntop Road. 
 
Normal Operations 
Daily operations and maintenance by site staff would be undertaken during 
standard working hours: 

• Monday to Friday: 7am to 6pm 
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• Saturday: 8am to 1pm 

• Sunday and Public holidays: No work 
 
During normal operations, all vehicle movements shall be undertaken during 
the standard operating hours (or just before to allow workers to get to site).  
 
There may be a requirement for vehicles to access the site after hours during 
an emergency however these would be infrequent.  
 

Access 
 
 
 

All heavy vehicles must adhere to the designated heavy vehicle routes as 
nominated in Figure 1 below. No heavy vehicles shall be permitted to travel 
along alternate routes (i.e. via Arthurville).  
 
Drivers must ensure they enter and exit the site in a forward direction and are 
not permitted to load or unload on Suntop Road  

Vehicle Departure and 
Arrival 

Heavy vehicles departing the site shall have a minimum 5 minute separation to 
reduce the impacts upon the local road network.  
 
Always maintain a minimum separation of at least 50 metres between vehicles 
when travelling within the site.  
 
Drivers must contact the site supervisor upon arrival and await further 
instructions or direction before proceeding. Drivers must also report to the site 
supervisor prior to departure.  
 
All vehicles must enter and exit the site in a forward direction. Vehicles are to 
be washed down and in a clean condition upon exiting the site to prevent dirt 
being tracked onto the public road network 

Illegal and Unsafe Truck 
Parking  

No vehicle are permitted to park on Suntop Road. All parking is to be contained 
within the designated parking area as specified in the Site Management Plan. 
 
No persons shall be permitted to park in any other area of the site without prior 
written consent.  

Heavy Vehicle Compression 
Braking 

Compression braking by heavy vehicles is a source of irritation to the 
community. Brakes must be applied so as not to create excessive noise that 
could disturb residents along the haulage routes, particularly within the 
township of Wellington.  
 
Compression braking should only be used if required for safety reasons. 

Load Covering and 
Restraint (as per NHVL and 
CoR Regulations) 

All trucks arriving to or departing the site are required to have an effective cover 
over their load for the duration of the trip. 
 
Drivers must ensure that following loading or unloading that all gates and 
tailgates are secured and locked before leaving the site. 
 
Drivers are to ensure that their loads are secured as per the NTC Load 
Restraint Guide 2018 and that checks are completed on restraint equipment 
such as tailgates, chains, straps, ratchet dogs, tarps etc on a regular basis to 
ensure they are functioning correctly. 
 
Drivers must exit their vehicle to inspect the above every time they are loaded, 
prior to arrival at the site and following unloading at the site, prior to departure. 
The security of your load, your life and the life of others relies upon proper load 
restraint practices. 
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Mass and Dimension (as 
per NHVL and CoR 
Regulations) 

Drivers should be aware that: 

• Adhering to legal axle and grow weight limits are their responsibility 

• Trucks accessing the site must adhere to any weight and dimension 
limit/restrictions that apply along the approach routes. These include 
those load limits applicable to roads and bridges that must be complied 
with. 

 

Fatigue and License 
Requirements (as per NHVL 
and CoR Regulations) 

All drivers should be aware that: 

• a person must not drive a heavy vehicle on a road while impaired by 
fatigue 

• managing driver fatigue is a shared responsibility by all parties in the 
chain 

• parties must take all reasonable steps to ensure a person does not 
drive the heavy vehicle on a road while impaired by fatigue. 

 
Drivers shall not be permitted to operate a vehicle or plant equipment when 
impaired by fatigue. If you suspect that you or someone else is experiencing 
fatigue, please inform your supervisor.  
 
Operators of heavy vehicles shall be aware of the requirements relating to 
fatigue as outlined in the Heavy Vehicle National Law. Drivers shall also be 
aware of their adopted fatigue management scheme (shown below) and 
ensure that they are operating within its requirements.  

i) Standard Hours of Operation 
ii) Basic Fatigue Management (BFM) 
iii) Advanced Fatigue Management (AFM) 

 
All drivers accessing the site must be registered and hold a valid driver’s 
licence for the class of vehicle being operated 
 

Vehicle Speeds Drivers travelling to or from the site shall not be permitted to travel above 
80 km/hr along Suntop Road. On all other roads, drivers shall observe the 
posted speed limit and adjust their vehicle speed as required to suit the road 
environment and prevailing weather conditions. Vehicle speeds must be 
appropriate to ensure the safe movements of the vehicle with consideration to 
the vehicle configuration.  
 
Maximum speeds limits within the project site shall be as follows: 

i) 40 km/hr along formed roads. 
ii) 20 km/hr during foggy / dusty conditions. Headlights must be on. 
iii) 10 km/hr when passing pedestrians or any plant equipment.  

Overtaking Overtaking shall not be permitted within the site unless the intention to overtake 
has been communicated to the driver of the leading vehicle and consent to 
overtake granted. 

Breakdowns and Incidents Heavy Vehicles 
In the case of a breakdown, the vehicle must be towed to the nearest 
breakdown point as soon as possible. All breakdowns must be reported to the 
RMS Transport Management Centre on 131 700 and the vehicle protected in 
accordance with the Heavy Vehicle Drivers Handbook. The relevant shift 
manager on site shall also be notified. 
 
If a breakdown occurs on-site please remain inside your vehicle, notify the shift 
manager of your location and await further instruction.  
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If you are involved in an accident, please notify the shift manager immediately 
and contact emergency services if required.  
 
Light Vehicles 
In the case of a breakdown, ensure that the vehicle is secure, notify the site 
manager of your location and await further instruction.  
 
If you are involved in an accident, please notify the shift manager immediately 
and contact emergency services if required.  

Signs Comply with the directions of authorised personnel when operating within the 
site and obey any relevant signage installed along the internal roads.  
 

Personal Protective 
Equipment (PPE) 

The mandatory Protective Clothing requirement on this site is: 

• Hard Hat 

• Steel cap work shoes 

• Safety Glasses 

• High-Vis clothing 

• Ear Protection (as required) 

• Gloves (as required) 

Mobile Phone Usage A mobile phone is not to be used while operating any vehicle.  
 
The use of a mobile phone while operating machinery or undertaking site 
activities is STRICTLY PROHIBITED. Driving, operating or undertaking high 
risk activities must be temporarily stopped to take a call. 
 
When a call or text message is received while driving and a hands-free kit is 
not available or the hands free kit is not voice activated, the driver MUST pull 
to the side of the road when safe to do so prior to taking the call or checking 
the message. 
 
Where a conversation is complex, technical or requires notes to be taken is 
mandatory to pullover when safe to do so to continue the conversation. 
 
Any person contravening this Policy will be subject to the Company’s 
disciplinary procedure which may include termination of 
Employment/Contractor contract. 
 

Alcohol and Drug Policy All persons are to be in a “fit for work” state. This means must not be affected 
by alcohol or other drugs, (including prescription medication if inhibiting ability 
to operate plant and equipment safely) whilst at work. 
It is prohibited for any person to possess, use, sell or work under the influence 
of Alcohol or other Drugs. 

Contacts RMS Transport Management Centre 131 700 
Site Supervisor    _________________ 
Emergency                                                      000 
 

 



 

38 

 
Figure 1 - Heavy and Over-Dimensional Vehicle Route 
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Driver Declaration  

I, the undersigned, hereby agree to abide by this Driver Code of Conduct for the transport of equipment, product 

or personnel to / from Suntop Solar Farm and the associated external works areas. I have read and understand 

the requirements outlined in the attached document and will, to the best of my ability, comply and assist with their 

implementation, requirements or ongoing administration.  

The subject document to which this declaration relates is included as part of this overall document and signing of 

this declaration confirms that the signee has read and understood their requirements as outlined throughout.  

 

Driver Details 

Full Name  

Organisation  

Signature  

Date  

 

Representative of: 

Full Name  

Signature  

Date  

 

Disciplinary action will be taken against drivers who do not adhere to this Code of Conduct. 
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 Consultation with Ogden Coaches 

(Email dated Monday 9th March 2020) 

 

Dear, 

Following our phone conversation this morning, please note that this email serves the purpose to inform you of Bouygues 

Construction Australia’s intent to undertake the following works regarding the project of Suntop Solar Farm Construction in 

Wellington (NSW): 

- From March 2020 to May 2020: Renshaw McGirr way and Suntop Road intersection upgrade. In order to 
undertake these works, we might need to close a circulating lane, using traffic lights and/or Stop Go Lollipop 
Signs. A traffic control plan explaining the different stages of the works will be sent to you shortly within a separate 
email. Please find attached the Traffic Management Plan (P1631 Suntop Solar Farm TMP Draft) that we are in a 
process to get approved by relevant Authorities. 

- From April 2020 to December 2020: Up to 45 units of 19m-long trucks will use the Renshaw McGirr Way (from 
Wellington) and Suntop Road in order to operate various deliveries on a daily basis. 

Please note that we found the attached very useful timetables on your website 

(https://www.ogdenscoaches.com.au/timetables/) showing the different routes of school buses.  

It would be greatly appreciated that you sent us, by return to this email, your acknowledgement of receipt of this information. 

Also, please note that from June to November 2020, Bouygues Construction Australia will need 4 shuttle buses to transport 

the Manpower to the project in the morning and from the project in the evening. We will contact you very shortly with more 

accurate information to discuss about the technical and financial modalities to perform this together. 

Yours sincerely, 

Remi RIBET. 
Sr Project Engineer – Solar Farm – Civil scope 
M. +61 435 845 141 

E. re.ribet@bouygues-construction.com 

Bouygues Construction Australia 

Level 2, 77 Pacific Hihway 

2060 North Sydney – Australia 

www.bouygues.construction.com 
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